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April 16, 1993 

Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

93 -RF-4637  

Ann: 8. K. Thatcher, Jr. 

OPERABLE UNIT NO. 9 FISCAL YEAR 1993 WORK PACKAGE - WSB-233-93 

Ref: J. K. Hartman Itr (03933) to R. Benedetti, Operable Unit No. 9 (OU) Phase I RFVRI, 
April 5. 1993 

The above-referenced correspondence makes two distinct requests: 

Provide an explanation of why the tasks outlined in our Memo of July 2, 1992, 
J. M. Kersh to J. K. Harlman (92-RF-7177) were not completed, and 

Include tank inspections and rad surveys in the FY93 non-intrusive RFI/RI 
activities. 

EG&G Rocky Flats, Inc. (EG8G) did not complete the tasks in J. M. Kersh's memo because of 
funding limitations. In planning FY93 budgets, EG&G, with DOE approval, reprioritized 
FY93 funding to higher priority OUs. 

EG8G had initiated a competitive bid process to subcontract the implementation of the Phase 
I RCRA Facilities Investigation/Remedial Investigation (RFIIRI) Work Plan, and 
distributed the solicitation on June 15, 1992 anticipating award of a subcontract on July 
31, 1992. 

Simultaneously, personnel from Remediation Project Management (RPM) initiated the 
Additional Data Compilation. One of our technicians gathered together utility drawings, 
OPWL as-builts, and a wide assortment of waste characteristic reports. This data is on file 
in RPM's offices. 

It is the understanding of our OU 9 manager that during this time frame, EG&Gs 
Procurement Department required a commitment that funding levels would be sufficient to 
support the requirements of the contract for its full duration. It is his further 
understanding that RPM was unable to make that commitment of availability of funds. 
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Since Operable Unit No. 9 funding guidance for FY93 was reduced to $50,000 by EG&G and 
DOE, the contract,had to be canceled. This amount was to handle administrative duties for 
the OU. 

EG8G re-baselined the OU 9 Work Package in December 1992 from $50,000 to $547,000 
and since then, the OU manager has been restarting the project which includes compilation 
and preparation of Technical Memorandum No. 1 (TM 1) Field Sampling Plan. Other work 
must be delayed until TM 1 has been completed and approved. Also, budget authorizations 
will not allow acceleration of this schedule. 

If you have any further questions concerning this matter, please do not hesitate to contact 
R. Zeke Houk of Remediation Project Manageme t at extension 8714. 

W. S. Busby 
Acting Director 
ERM/Remediation Project Management 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - R. J. Schassburger 

cc: 
J. K. Hartman - DOE, RFO 


